
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:46 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 296 Date: 03-May-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 602

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Sunny with moderate to high winds

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Chris Havel, Alex Schmitt and Abbas Iranmanesh's diaries for more details regarding ABF and
Macalloy's equipment, labor, and operations for the mobilization of equipment and stressing (25% of
Pjack) of the South W2W Hinge K pipe beam assembly.
- Assisted, monitored field operations and helped resolve any pertinent issues related to stressing the
Macalloy rods with Chris Havel and Alex Schmitt.

Attachment

Overall setup for stressing the South W2W Hinge K Macalloy rods. One Macalloy rod where the ABF ironworkers had to "work" the nut
down the threads by grease, lubricant, and filing down the threads.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 296 Date: 03-May-2011 Tuesday

ABF ironworkers assembling the stressing hardware on a Macalloy rod
at the South W2W Hinge K assembly for stressing the rod to 25%

Pjack.

Stressing a Macalloy rod at the South W2W Hinge K assembly to 25%
Pjack.
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